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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
1 All BASE REALIGNMENT AND CLOSURE CLEANUP TEAM MEETINGS 47.2 wks Thu 1/9/20 Thu 12/3/20
2 All. BCT MONTHLY MEETINGS 2020 47.2 wks Thu 1/9/20 Thu 12/3/20
3 All January 2020 1 day Thu 1/9/20 Thu 1/9/20
4 All February 2020 1 day Thu 2/6/20 Thu 2/6/20
5 All March 2020 1 day Thu 3/5/20 Thu 3/5/20
0 All April 2020 1 day Thu 4/2/20 Thu 4/2/20
7 All May 2020 1 day Thu 5/7/20 Thu 5/7/20
8 All June 2020 1 day Thu 6/11/20 Thu 6/11/20
9 All July 2020 1 day Fri 7/10/20 Fri 7/10/20
10 All August 2020 2 days Thu 8/6/20 Fri 8/7/20
11 All September 2020 1 day Thu 9/3/20 Thu 9/3/20
12 All October 2020 1 day Thu 10/1/20 Thu 10/1/20
13 All November 2020 1 day Thu 11/5/20 Thu 11/5/20
14 All December 2020 1 day Thu 12/3/20 Thu 12/3/20
15 All BASEWIDE DOCUMENTS 250.2 wks Mon 6/15/15 Mon 3/30/20
30 All Basewide Groundwater Monitoring Program 179.6 wks. Thu 10/20/16 Mon 3/30/20
49 All Annual Groundwater Monitoring Reports 0.2 wks Mon 3/30/20 Mon 3/30/20
50 All Annual Groundwater Monitoring Report 2019 1 day Mon 3/30/20 Mon 3/30/20
163 All Preliminary Assessment (PA) for Per-and Polyfluoroalkyl Substances 45.2 wks Tue 12/3/19  Tue 10/13/20
(PFAS)
166 All  Draft PAto BCT 1 day Fri 6/19/20 Fri 6/19/20
167 All  BCT Review Period 45 edays Fri 6/19/20 Mon 8/3/20
170 All  Draft Final PA to BCT 1 day Wed 9/9/20 Wed 9/9/20
171 All.  BCT Review Period 30 edays Wed 9/9/20 Fri 10/9/20
173 All  Final PA 1day  Tue 10/13/20 Tue 10/13/20
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish

174 B PARCEL B 780.6 wks Wed 12/12/07 Tue 2/21/23
292 B-1 Remedial Action for Parcel B-1 (IR10) 217.8 wks  Wed 11/1/17 Mon 1/3/22
294 B-1 Interim Remedial Action Completion Report (I-RACR) - IR10 40.6 wks Thu 3/25/21 Mon 1/3/22
298 B-1 Draft I-RACR to BCT 0 days Wed 9/1/21 Wed 9/1/21
299 B-1 BCT Review Period 45 edays Wed 9/1/21 Sat 10/16/21
302 B-1 Draft Final -RACR to BCT 0 days Thu 12/2/21 Thu 12/2/21
303 B-1 BCT Review Period 30 edays Thu 12/2/21 Sat 1/1/22
305 B-1 Final I-RACR 1 day Mon 1/3/22 Mon 1/3/22
306 B-1 Finding of Suitability to Transfer (FOST) - Parcel B-1 (IR10) 40.4 wks Tue 1/4/122 Wed 10/12/22
307 B-1 Draft Parcel B-1 (IR10) FOST 3 mons Tue 1/4/22 Mon 3/28/22
308 B-1 BCT Review Period 30 edays Mon 3/28/22 Wed 4/27/22
309 B-1 Final Parcel B-1 (IR10) FOST 3 mons Thu 4/28/22  Wed 7/20/22
330 B-2 Remedial Action for Parcel B-2 317.2 wks Mon 9/8/14 Mon 10/5/20
361 B-2 Remedial Action Completion Report (RACR) - IR26 100 wks Tue 11/6/18 Mon 10/5/20
364 B-2 Draft RACR to BCT 1 day Mon 6/1/20 Mon 6/1/20
365 B-2 BCT Review Period 45 edays Mon 6/1/20 Thu 7/16/20
368 B-2 Draft Final RACR to BCT 1 day Tue 9/1/20 Tue 9/1/20
369 B-2 BCT Review Period 30 edays Tue 9/1/20 Thu 10/1/20
372 B-2 Final RACR 1 day Mon 10/5/20 Mon 10/5/20
383 B PARCEL B - RADIOLOGICAL PROGRAM 169.2 wks Fri 2/15/19 Fri 5/13/22
384 B Radiological Rework 169.2 wks Fri 2/15/19 Fri 5/13/22
385 B Radiological Rework Work Plan (WP) - Buildings and Soil 128.4 wks Fri 2/15/19 Mon 8/2/21
388 B Draft WP to BCT 1 day Mon 3/30/20 Mon 3/30/20
389 B BCT Review Period 45 edays Mon 3/30/20 Thu 5/14/20
392 B Draft Final WP to BCT 1 day Mon 6/15/20 Mon 6/15/20
393 B BCT Review Period 30 edays Mon 6/15/20  Wed 7/15/20
396 B Final WP 1 da Mon 7/20/20 Mon 7/20/20
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
399 B Radiological Removal Action Completion Summary Report 40.8 wks Mon 8/2/21 Fri 5/13/22
(RACSR) - Buildings and Soil

402 B Draft Rad RACSR to BCT 1 day Mon 1/24/22 Mon 1/24/22
403 B BCT Review Period 45 edays Mon 1/24/22 Thu 3/10/22
406 B Draft Final Rad RACSR to BCT 1 day Mon 4/11/22 Mon 4/11/22
407 B BCT Review Period 30 edays Mon 4/11/22  Wed 5/11/22
409 B Final Rad RACSR 1 day Fri 5/13/22 Fri 5/13/22
410 B Finding of Suitability to Transfer (FOST) - Parcel B (Excluding IR10) 40.4 wks Mon 5/16/22 Tue 2/21/23
411 B Draft Parcel B FOST 3 mons Mon 5/16/22 Fri 8/5/22
412 B BCT Review Period 30 edays Fri 8/5/22 Sun 9/4/22
413 B Final Parcel B FOST 3 mons Mon 9/5/22 Fri 11/25/22
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
417 C PARCEL C 671.8 wks Wed 9/8/10 Fri 9/8/23
464 C Remedial Action for RU-C1, RU-C2, RU-C4, and RU-C5 353 wks Mon 2/29/16 Fri12/2/22
480 C Remedial Action Phase | 102.4 wks Mon 10/1/18 Tue 9/15/20
493 C Interim Remedial Action Completion Report (I-RACR) - RU-C1, 47.4 wks Fri 10/18/19 Tue 9/15/20
RU-C2, RU-C4, and RU-C5
496 C Draft I-RACR to BCT 1 day Thu 5/14/20 Thu 5/14/20
497 C BCT Review Period 45 edays Thu 5/14/20 Sun 6/28/20
500 C Draft Final I-RACR Report to BCT 1 day Fri 8/14/20 Fri 8/14/20
501 C BCT Review Period 30 edays Fri 8/14/20 Sun 9/13/20
503 C Final I-RACR 1 day Tue 9/15/20 Tue 9/15/20
504 C Remedial Action Phase li 144 4 wks Fri 3/15/19 Mon 12/20/21
505 C Remedial Action Work Plan (RAWP) - Phase Il: RU-C1, C2, C4, and 107 wks Fri 3/15/19 Thu 4/1/21
C5
507 C Draft RAWP to BCT 1day. Mon 10/28/19 Mon 10/28/19
508 C BCT Review Period 80 edays Mon 10/28/19 Thu 1/16/20
511 C Draft Final RAWP to BCT 0 days Mon 4/20/20 Mon 4/20/20
512 C BCT Review Period 30 edays Mon 4/20/20  Wed 5/20/20
514 C Final RAWP 1 day Fri 5/22/20 Fri 5/22/20
517 C Interim Remedial Action Completion Report (I-RACR) - Phase lI: 37.4 wks Thu 4/1/21 Mon 12/20/21
RU-C1, RU-C2, RU-C4, and RU-C5
520 C Draft I-RACR to BCT 1 day Tue 8/17/21 Tue 8/17/21
521 C BCT Review Period 45 edays Tue 8/17/21 Fri 10/1/21
524 C Draft Final -RACR Report to BCT 1 day Fri 11/19/21 Fri 11/19/21
925 C BCT Review Period 30 edays Fri 11/19/21  Sun 12/19/21
527 C Final I-RACR 0 days Mon 12/20/21 Mon 12/20/21
528 C Remedial Action Phase lli 166 wks Mon 9/30/19 Fri12/2/22
529 C Remedial Action Work Plan (RAWP) - Phase lll: RU-C1, C2, C4, 130.4 wks Mon 9/30/19 Tue 3/29/22
and C5
532 C Draft RAWP to BCT 1 day Mon 5/4/20 Mon 5/4/20
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
533 C BCT Review Period 45 edays Mon 5/4/20 Thu 6/18/20
536 C Draft Final RAWP to BCT 0 days Fri 9/11/20 Fri 9/11/20
537 C BCT Review Period 30 edays Fri 9/11/20.  Sun 10/11/20
539 C Final RAWP 1day Tue 10/13/20 Tue 10/13/20
542 C Remedial Action Completion Report (RACR) - Phase lll: RU-C1, 35.6 wks Tue 3/29/22 Fri12/2/22
RU-C2, RU-C4, and RU-C5
545 C Draft RACR to BCT 1 day Mon 8/1/22 Mon 8/1/22
546 C BCT Review Period 45 edays Mon 8/1/22 Thu 9/15/22
949 C Draft Final RACR Report to BCT 1 day Tue 11/1/22 Tue 11/1/22
9550 C BCT Review Period 30 edays Tue 11/1/22 Thu 12/1/22
552 C Final RACR 0 days Fri 12/2/22 Fri 12/2/22
553 C  Remedial Action Monitoring Plan 24.8 wks Tue 10/1/19 Fri 3/20/20
956 C Draft RAMP to BCT Odays Wed 10/9/19.  Wed 10/9/19
557 C BCT Review Period 72 edays  Wed 10/9/19 Fri 12/20/19
560 C Draft Final RAMP to BCT 1 day Tue 2/18/20 Tue 2/18/20
561 C BCT Review Period 30 edays Tue 2/18/20 Thu 3/19/20
963 C Final RAMP 0 days Fri 3/20/20 Fri 3/20/20
575 C PARCEL C - RADIOLOGICAL PROGRAM 268.6 wks  Wed 3/15/17 Fri 5/6/22
589 C Historical District 1424 wks  Wed 8/16/17 Fri 5/8/20
600 C Radiological Removal Action Completion Summary Report (RACSR) 61 wks Wed 5/8/19 Wed 7/8/20
- Historical District

603 C Draft Rad RACSR to BCT 1day. Mon 12/30/19 Mon 12/30/19
604 C BCT Review Period 105 edays Mon 12/30/19 Mon 4/13/20
607 C Draft Final Rad RACSR to BCT 1 day Mon 6/1/20 Mon 6/1/20
608 C BCT Review Period 30 edays Mon 6/1/20 Wed 7/1/20
610 C Final Rad RACSR 0 wks Wed 7/8/20 Wed 7/8/20
611 C Radiological Rework 168.2 wks Fri 2/15/19 Fri 5/6/22
612 C Radiological Rework Work Plan (WP) 127 .4 wks Fri 2/15/19 Mon 7/26/21
615 C Draft WP to BCT 1 day Fri 5/15/20 Fri 5/15/20
616 C BCT Review Period 45 edays Fri 5/15/20 Mon 6/29/20
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
619 C Draft Final WP to BCT 1day Wed7/29/20 Wed 7/29/20
620 C BCT Review Period 30 edays  Wed 7/29/20 Fri 8/28/20
623 C Final WP 1 day Wed 9/2/20 Wed 9/2/20
626 C Radiological Removal Action Completion Summary Report 40.8 wks Mon 7/26/21 Fri 5/6/22
(RACSR) - Retesting and Building 253/211

629 C Draft Rad RACSR to BCT 1 day Mon 1/17/22 Mon 1/17/22
630 C BCT Review Period 45 edays Mon 1/17/22 Thu 3/3/22
633 C Draft Final Rad RACSR to BCT 1 day Mon 4/4/22 Mon 4/4/22
634 C BCT Review Period 30 edays Mon 4/4/22 Wed 5/4/22
636 C Final Rad RACSR 1 day Fri 5/6/22 Fri 5/6/22
637 C Finding of Suitability to Transfer (FOST) - Parcel C 40 wks Mon 12/5/22 Fri 9/8/23
638 C Draft Parcel C FOST 3 mons Mon 12/5/22 Fri 2/24/23
639 C BCT Review Period 30 edays Fri 2/24/23 Sun 3/26/23
640 C Final Parcel C FOST 3 mons Mon 3/27/23 Fri 6/16/23
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish

643 D-1 PARCEL D-1 1154 wks Fri1/1/99 Wed 5/26/21
681 D-1 Remedial Action for Parcel D-1 - Non Rad (Durable Cover) 370 wks Thu 6/20/13 Thu 7/30/20
718 D-1 Remedial Action Completion Report (RACR) - Durable Cover Phase Il 84.7 wks Mon 1/7/19 Thu 8/20/20
720 D-1 Draft RACR to BCT 9.1 wks Wed 2/6/19  Wed 4/10/19
721 D-1 BCT Review Period 54 edays  Wed 4/10/19 Mon 6/3/19
724 D-1 Draft Final RACR to BCT 1 eday Tue 6/30/20 Wed 7/1/20
725 D-1 BCT Review Period 30 edays Wed 7/1/20 Fri 7/31/20
727 D-1 Final RACR 1eday Wed 8/19/20 Thu 8/20/20
760 D-1 Revised Land Use Control (LUC) Remedial Design (RD) 76.8 wks  Wed 5/15/19 Tue 11/3/20
763 D-1 Draft LUC RD to BCT 1 day Tue 6/30/20 Tue 6/30/20
764 D-1 BCT Review Period 45 edays Tue 6/30/20 Fri 8/14/20
767 D-1 Draft Final LUC RD to BCT 1 day Fri 10/2/20 Fri 10/2/20
768 D-1 BCT Review Period 30 edays Fri 10/2/20 Sun 11/1/20
770 D-1 Final LUC RD 1 day Tue 11/3/20 Tue 11/3/20
771 D-1 Explanation of Significant Differences (ESD) 41.8 wks Wed 12/11/19 Mon 9/28/20
774 D-1 Draft ESD to BCT 1day Wed®6/10/20 Wed 6/10/20
775 D-1 BCT Review Period 45 edays  Wed 6/10/20 Sat 7/25/20
778 D-1 Draft Final ESD to BCT 1 day Tue 8/25/20 Tue 8/25/20
779 D-1 BCT Review Period 30 edays Tue 8/25/20 Thu 9/24/20
781 D-1 Final ESD to BCT 1 day Mon 9/28/20 Mon 9/28/20
782 D-1 Finding of Suitability to Transfer (FOST) - Parcel D-1 158.8 wks Fri 5/11/18  Wed 5/26/21
783 D-1 Draft Parcel D-1 FOST 2.8 wks Wed 11/4/200 Mon 11/23/20
784 D-1 BCT Review Period 30 edays Mon 11/23/200 Wed 12/23/20
785 D-1 Final Parcel D-1 FOST 18 wks  Thu 12/24/200  Wed 4/28/21
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
788 E PARCELE 655.4 wks Fri 10/26/12 Fri 6/6/25
841 E  Remedial Action for Parcel E 423.4 wks Mon 7/18/16 Tue 8/27/24
842 E Phase | Remedial Action - Excavation, SVE, and Groundwater 241.8 wks Tue 5/22/18 Fri 1/6/23
Treatment
856 E Phase | - Remedial Action Completion Report (RACR) - 37.4wks Wed 4/20/22 Fri1/6/23
Excavation, SVE, and GW Treatment
859 E Draft RACR to BCT 1 day Mon 9/5/22 Mon 9/5/22
860 E BCT Review Period 45 edays Mon 9/5/22  Thu 10/20/22
863 E Draft Final RACR to BCT 1 day Tue 12/6/22 Tue 12/6/22
864 E BCT Review Period 30 edays Tue 12/6/22 Thu 1/5/23
866 E Final RACR 0 days Fri 1/6/23 Fri 1/6/23
867 E Phase Il Remedial Action - IR03 and Shoreline Construction 1252 days Sat 9/9/17 Mon 6/27/22
881 E Phase Il - Remedial Action Completion Report (RACR) - IR03 and 289 days Wed 5/19/21 Mon 6/27/22
Shoreline Construction
884 E Draft RACR to BCT 1 day Mon 2/21/22 Mon 2/21/22
885 E BCT Review Period 45 edays Mon 2/21/22 Thu 4/7/22
888 E Draft Final RACR to BCT 1 day Tue 5/24/22 Tue 5/24/22
889 E BCT Review Period 30 edays Tue 5/24/22 Thu 6/23/22
891 E Final RACR 1 day Mon 6/27/22 Mon 6/27/22
892 E Phase lll Remedial Action - Shoreline Excavation, Slurry Wall, and 188.4 wks Mon 4/30/18 Tue 12/7/21
Revetment
906 E Phase lll - Removal Action Completion Report (RACR) -Shoreline 45.4 wks Mon 1/25/21 Tue 12/7/121
Excavation, Slurry Wall, and Revetment
909 E Draft RACR to BCT 1 day Tue 8/3/21 Tue 8/3/21
910 E BCT Review Period 45 edays Wed 8/4/21 Sat 9/18/21
913 E Draft Final RACR to BCT 1 day Fri 11/5/21 Fri 11/5/21
914 E BCT Review Period 30 edays Fri 11/5/21 Sun 12/5/21
916 E Final RACR 1 day Tue 12/7/21 Tue 12/7/21
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
917 E Phase IV Remedial Action - Radiological Survey and Durable Cover 171 wks  Wed 5/19/21 Tue 8/27/24
918 E Phase IV - Remedial Action Work Plan (RAWP) - Radiological 668 days Wed 5/19/21 Fri12/8/23
Survey and Durable Cover
921 E Draft RAWP to BCT 1 day Mon 10/4/21 Mon 10/4/21
922 E BCT Review Period 45 edays Mon 10/4/21  Thu 11/18/21
925 E Draft Final RAWP to BCT 1 day Mon 1/3/22 Mon 1/3/22
926 E BCT Review Period 30 edays Mon 1/3/22 Wed 2/2/22
928 E Final RAWP 1 day Fri 2/4/22 Fri 2/4/22
931 E Phase IV - Removal Action Completion Report (RACR) - 33.2 wks Tue 1/9/24 Tue 8/27/24
Radiological Survey and Durable Cover
934 E Draft RACR to BCT 1day Wed 4/24/24  Wed 4/24/24
935 E BCT Review Period 45 edays  Wed 4/24/24 Sat 6/8/24
938 E Draft Final RACR to BCT 1 day Fri 7/26/24 Fri 7/26/24
939 E BCT Review Period 30 edays Fri 7/26/24 Sun 8/25/24
941 E Final RACR 1 day Tue 8/27/24 Tue 8/27/24
942 E PARCEL E - RADIOLOGICAL PROGRAM 2854 wks  Sat12/17/16 Tue 6/7/22
943 E Parcel E and E-2 Sanitary Sewer/Storm Drain Removal Action 285.4 wks  Sat 12/17/16 Tue 6/7/22
944 E Sanitary Sewer/Storm Drain Execution Plan 252.8 wks  Sat12/17/16 Wed 10/20/21
947 E Draft Execution Plan to BCT 1day: Mon 11/16/20 Mon 11/16/20
948 E BCT Review Period 45 edays Mon 11/16/20  Thu 12/31/20
951 E Draft Final Execution Plan to BCT 1 day Mon 2/15/21 Mon 2/15/21
952 E BCT Review Period 30 edays Mon 2/15/21 Wed 3/17/21
955 E Final Execution Plan 1 day Mon 3/22/21 Mon 3/22/21
958 E Removal Action Completion Summary Report (RACSR) - Sanitary 32.8 wks Thu 10/21/21 Tue 6/7/22
Sewer/Storm Drain
961 E Draft RACSR to BCT 1 day Thu 2/3/22 Thu 2/3/22
962 E BCT Review Period 45 edays Thu 2/3/22 Sun 3/20/22
965 E Draft Final RACSR to BCT 1 day Fri 5/6/22 Fri 5/6/22
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
966 E BCT Review Period 30 edays Fri 5/6/22 Sun 6/5/22
968 E Final RACSR 1 day Tue 6/7/22 Tue 6/7/22
969 E Radiological Rework 134.2 wks Mon 7/15/19 Mon 2/7/22
970 E Radiological Rework Work Plan (WP) - Soil/Buildings 103.2 wks Mon 7/15/19 Mon 7/5/21
973 E Draft WP to BCT 1 day Mon 3/30/20 Mon 3/30/20
974 E BCT Review Period 45 edays Mon 3/30/20 Thu 5/14/20
977 E Draft Final WP to BCT 1 day Mon 6/15/20 Mon 6/15/20
981 E Final WP 1 day Mon 7/20/20 Mon 7/20/20
984 E Radiological Removal Action Completion Summary Report 31 wks Tue 7/6/21 Mon 2/7/22
(RACSR) - Soil/Buildings

987 E Draft RACSR to BCT 1day Tue 10/19/21  Tue 10/19/21
988 E BCT Review Period 45 edays Tue 10/19/21 Fri 12/3/21
991 E Draft Final RACSR to BCT 1 day Tue 1/4/22 Tue 1/4/22
992 E BCT Review Period 30 edays Tue 1/4/22 Thu 2/3/22
994 E Final RACSR 1 day Mon 2/7/22 Mon 2/7/22
1010 E Finding of Suitability to Transfer (FOST) - Parcel E 40.6 wks Wed 8/28/24 Fri 6/6/25
1011 E Draft Parcel E FOST 3mons Wed 8/28/24 Tue 11/19/24
1012 E BCT Review Period 30 edays  Tue 11/19/24  Thu 12/19/24
1013 E Final Parcel E FOST 3 mons Fri 12/20/24 Thu 3/13/25
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
1016 E-2 PARCEL E-2 1339.6 wks Fri 1/1/99 Mon 12/16/24
1017 E-2 Interim Landfill Gas Monitoring Program 353.4 wks Thu 2/13/14 Fri 11/20/20
1018 E-2 2019/2020 Landfill Gas Monitoring and Reporting - Quarterly 43.4 wks Thu 1/23/20 Fri 11/20/20
1019 E-2 Quarterly Landfill Gas Monitoring Report (4Q 2019) 1 day Thu 1/23/20 Thu 1/23/20
1020 E-2 Quarterly Landfill Gas Monitoring Report (1Q 2020) 1 day Mon 6/1/20 Mon 6/1/20
1021 E-2 Quarterly Landfill Gas Monitoring Report (2Q 2020) 1 day Mon 8/31/20 Mon 8/31/20
1022 E-2 Quarterly Landfill Gas Monitoring Report (3Q 2020) 1 day Fri 11/20/20 Fri 11/20/20
1023 E-2 Landfill Gas Monitoring and Reporting - Annual 156.6 wks Thu 8/10/17 Mon 8/10/20
1024 E-2 2019-2020 Annual Report 1 day Mon 8/10/20 Mon 8/10/20
1044 E-2 Remedial Action for Parcel E-2 545 wks Tue 12/17/13 Thu 5/30/24
1080 E-2 Phase Il - Shoreline Revetment, Upland Slurry Wall and Grading 230.8 wks Mon 12/21/15 Thu 5/21/20
1090 E-2 Phase Il - Remedial Action Completion Report (RACR)- 97.4 wks Tue 7/10/18 Thu 5/21/20

Revetment, Upland Slurry Wall, and Grading
1093 E-2 Draft RACR to BCT Odays Tue 12/17/19  Tue 12/17/19
1094 E-2 BCT Review Period 79 edays Tue 12/17/19 Thu 3/5/20
1097 E-2 Draft Final RACR to BCT 0 days Mon 4/20/20 Mon 4/20/20
1098 E-2 BCT Review Period 30 edays Mon 4/20/20  Wed 5/20/20
1100 E-2 Final RACR 0 days Thu 5/21/20 Thu 5/21/20
1101 E-2 Phase lll - Protective Liner and Final Cover 298 wks Tue 1/3/117 Mon 9/19/22
1115 E-2 Phase lll - Remedial Action Completion Report (RACR) - 89.6 wks Thu 12/31/20 Mon 9/19/22

Protective Liner and Final Cover
1118 E-2 Draft RACR to BCT 1day Wed5/18/22  Wed 5/18/22
1119 E-2 BCT Review Period 45 edays  Wed 5/18/22 Sat 7/2/22
1122 E-2 Draft Final RACR to BCT 0 days Thu 8/18/22 Thu 8/18/22
1123 E-2 BCT Review Period 30 edays Thu 8/18/22 Sat 9/17/22
1125 E-2 Final RACR 0 days Mon 9/19/22 Mon 9/19/22
1126 E-2 Phase IV - Wetlands and LG Control System 386.4 wks Wed 1/4/17 Thu 5/30/24
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
1127 E-2 Phase IV - Remedial Action Work Plan (RAWP) - Wetlands and LG 348.8 wks Wed 1/4/17 Mon 9/11/23
Control System
1130 E-2 Draft RAWP to BCT 1 day Mon 5/30/22 Mon 5/30/22
1131 E-2 BCT Review Period 45 edays Mon 5/30/22 Thu 7/14/22
1134 E-2 Draft Final RAWP to BCT 1 day Mon 8/15/22 Mon 8/15/22
1135 E-2 BCT Review Period 30 edays Mon 8/15/22 Wed 9/14/22
1137 E-2 Final RAWP 1 day Fri 9/16/22 Fri 9/16/22
1140 E-2 Phase IV - Remedial Action Completion Report (RACR) - 37.6 wks Mon 9/11/23 Thu 5/30/24
Wetlands and Landfill Gas System
1143 E-2 Draft RACR to BCT 1 day Mon 1/29/24 Mon 1/29/24
1144 E-2 BCT Review Period 45 edays Mon 1/29/24 Thu 3/14/24
1147 E-2 Draft Final RACR to BCT 0 days Mon 4/29/24 Mon 4/29/24
1148 E-2 BCT Review Period 30 edays Mon 4/29/24  Wed 5/29/24
1150 E-2 Final RACR 0 days Thu 5/30/24 Thu 5/30/24
1162 E-2 Finding of Suitability to Transfer (FOST) - Parcel E-2 243.4 wks Fri4/17/20 Mon 12/16/24
1163 E-2 Draft Parcel E-2 FOST 3 mons Fri 5/31/24 Thu 8/22/24
1164 E-2 BCT Review Period 30 edays Thu 8/22/24 Sat 9/21/24
1165 E-2 Final Parcel E-2 FOST 3 mons Mon 9/23/24 Fri 12/13/24
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
1167 F PARCEL F 697.2 wks Mon 6/30/14  Mon 11/8/27
1241 F  Record of Decision 126.2 wks. Mon 10/16/17 Mon 3/16/20
1244 F Draft Record of Decision with Responsiveness Summary to BCT 1 day Mon 8/13/18 Mon 8/13/18
1245 F BCT Review Period 117 edays Mon 8/13/18 Sat 12/8/18
1248 F Draft Final Record of Decision with Responsiveness Summary to BCT 1 day Mon 3/25/19 Mon 3/25/19
1249 F BCT Review Period 30 edays Mon 3/25/19  Wed 4/24/19
1251 F Final Record of Decision with Responsiveness Summary to BCT 0 days Mon 3/16/20 Mon 3/16/20
1252 F Remedial Design for Parcel F 39.6 wks Mon 3/16/20 Thu 12/17/20
1253 F Remedial Design and Specifications for Parcel F 39.6 wks Mon 3/16/20 Thu 12/17/20
1256 F Draft Remedial Design and Specifications to BCT 1 day Fri 8/14/20 Fri 8/14/20
1257 F BCT Review Period 45 edays Fri 8/14/20 Mon 9/28/20
1260 F Draft Final Remedial Design & Specifications to BCT 1day Mon 11/16/20 Mon 11/16/20
1261 F BCT Review Period 30 edays Mon 11/16/20 Wed 12/16/20
1263 F Final Remedial Design & Specifications Odays Thu12/17/200 Thu 12/17/20
1266 F  Remedial Action for Parcel F 336.8 wks Fri 8/14/20 Thu 1/28/27
1267 F Phase | - Area lli 188.8 wks Fri 8/14/20 Thu 3/28/24
1268 F Phase | - Pre-Remedial Action Sediment Characterization Work 39.4 wks Fri 8/14/20 Tue 5/18/21

Plan (WP) - Area lll
1271 F Draft WP to BCT 1day Wed 12/30/20 Wed 12/30/20
1272 F BCT Review Period 45 edays Wed 12/30/20 Sat 2/13/21
1275 F Draft Final WP to BCT 0 days Thu 4/1/21 Thu 4/1/21
1276 F BCT Review Period 30 edays Thu 4/1/21 Sat 5/1/21
1278 F Final WP 1 day Tue 5/4/21 Tue 5/4/21
1281 F Phase | - Pre-Remedial Action Sediment Characterization Report - 37.4 wks Tue 5/18/21 Thu 2/3/22
Area lll
1284 F Draft Report to BCT 1 day Mon 10/4/21 Mon 10/4/21
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE
D Parcel Task Name Duration Start Finish
1285 F BCT Review Period 45 edays Mon 10/4/21  Thu 11/18/21
1288 F Draft Final Report to BCT 0 days Mon 1/3/22 Mon 1/3/22
1289 F BCT Review Period 30 edays Mon 1/3/22 Wed 2/2/22
1291 F Final Report 0 days Thu 2/3/22 Thu 2/3/22
1292 F Phase | - Remedial Action Work Plan (RAWP) - Area Il 92.2 wks Mon 10/4/21 Tue 7/11/23
1295 F Draft RAWP to BCT 1 day Tue 4/5/22 Tue 4/5/22
1296 F BCT Review Period 45 edays Tue 4/5/22 Fri 5/20/22
1299 F Draft Final RAWP to BCT 0 days Thu 7/7/22 Thu 7/7/22
1300 F BCT Review Period 30 edays Thu 7/7/22 Sat 8/6/22
1302 F Final RAWP 1 day Tue 8/9/22 Tue 8/9/22
1305 F Phase | - Remedial Action Completion Report (RACR) - Area Il 37.4 wks Tue 7/11/23 Thu 3/28/24
1308 F Draft RACR to BCT 1day Mon 11/27/23 Mon 11/27/23
1309 F BCT Review Period 45 edays Mon 11/27/23 Thu 1/11/24
1312 F Draft Final RACR to BCT 0 days Mon 2/26/24 Mon 2/26/24
1313 F BCT Review Period 30 edays Mon 2/26/24  Wed 3/27/24
1315 F Final RACR 0 days Thu 3/28/24 Thu 3/28/24
1316 F Phase Il - Areas IX/X 180.8 wks Sat 8/12/23 Thu 1/28/27
1317 F Phase Il - Remedial Action Work Plan (RAWP) - Areas IX/X 143.4 wks Sat 8/12/23 Mon 5/11/26
1320 F Draft RAWP to BCT 1 day Wed 2/7/24 Wed 2/7/24
1321 F BCT Review Period 45 edays Wed 2/7/24 Sat 3/23/24
1324 F Draft Final RAWP to BCT 0 days Thu 5/9/24 Thu 5/9/24
1325 F BCT Review Period 30 edays Thu 5/9/24 Sat 6/8/24
1327 F Final RAWP 0 days Mon 6/10/24 Mon 6/10/24
1330 F Phase Il - Remedial Action Completion Report (RACR) - Areas 37.6 wks Mon 5/11/26 Thu 1/28/27
IX/IX
1333 F Draft RACR to BCT 1 day Mon 9/28/26 Mon 9/28/26
1334 F BCT Review Period 45 edays Mon 9/28/26  Thu 11/12/26
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
1337 F Draft Final RACR to BCT O days Mon 12/28/266 Mon 12/28/26
1338 F BCT Review Period 30 edays Mon 12/28/26  Wed 1/27/27
1340 F Final RACR 0 days Thu 1/28/27 Thu 1/28/27
1341 F  PARCEL F - RADIOLOGICAL PROGRAM 191 wks Fri 9/15/17 Thu 5/13/21
1352 F Finger Piers Scoping Survey Report 58.4 wks Fri 7/12/19 Tue 8/25/20
1355 F Draft Characterization Report to BCT 1 day Thu 4/23/20 Thu 4/23/20
1356 F BCT Review Period 45 edays Thu 4/23/20 Sun 6/7/20
1359 F Draft Final Characterization Report to BCT 1 eday Thu 7/23/20 Fri 7/24/20
1360 F BCT Review Period 30 edays Fri 7/24/20 Sun 8/23/20
1362 F Final Characterization Report 1 day Tue 8/25/20 Tue 8/25/20
1363 F Submarine Pens Scoping Survey Report 58.4 wks Fri7/12/19 Tue 8/25/20
1366 F Draft Characterization Report to BCT 1 day Thu 4/23/20 Thu 4/23/20
1367 F BCT Comments Due 45 edays Thu 4/23/20 Sun 6/7/20
1370 F BCT Review Period 1 day Fri 7/24/20 Fri 7/24/20
1371 F BCT Review Period 30 edays Fri 7/24/20 Sun 8/23/20
1373 F Final Characterization Report 1 day Tue 8/25/20 Tue 8/25/20
1374 F Radiological Removal Action Completion Summary Report (RACSR) 37.4 wks Tue 8/25/20 Thu 5/13/21
1377 F Draft RACSR to BCT 1 day Mon 1/11/21 Mon 1/11/21
1378 F BCT Review Period 45 edays Mon 1/11/21 Thu 2/25/21
1381 F Draft Final RACSR to BCT 0 days Mon 4/12/21 Mon 4/12/21
1382 F BCT Review Period 30 edays Mon 4/12/21 Wed 5/12/21
1384 F Final RACSR 0 days Thu 5/13/21 Thu 5/13/21
1385 F Finding of Suitability to Transfer (FOST) - Parcel F 40.4 wks Fri 1/29/27 Mon 11/8/27
1386 F Draft Parcel F FOST 3 mons Fri 1/29/27 Thu 4/22/27
1387 F BCT Review Period 30 edays Thu 4/22/27 Sat 5/22/27
1388 F Final Parcel F FOST 3 mons Mon 5/24/27 Fri 8/13/27
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
1391 G PARCEL G 532.4 wks Fri 9/14/12 Mon 12/19/22
1412 G Radiological Rework 197.8 wks Thu 5/24/18 Tue 3/8/22
1413 G Radiological Rework Building Areas 171.6 wks Thu 5/24/18 Mon 9/6/21
1430 G Radiological Removal Action Completion Summary Report 40.68 wks Wed 11/25/20 Mon 9/6/21
(RACSR) - Buildings
1433 G Draft Rad RACSR to BCT 1 day Tue 5/18/21 Wed 5/19/21
1434 G BCT Review Period 45 edays  Wed 5/19/21 Sat 7/3/21
1437 G Draft Final Rad RACSR to BCT 1 day Tue 8/3/21 Tue 8/3/21
1438 G BCT Review Period 30 edays Tue 8/3/21 Thu 9/2/21
1440 G Final Rad RACSR 1 day Mon 9/6/21 Mon 9/6/21
1441 G Radiological Rework - Soil Areas 167 wks Wed 12/26/18 Tue 3/8/22
1442 G Radiological Rework Work Plan Addendum (WPA) 126.6 wks Wed 12/26/18 Fri 5/28/21
1445 G Draft WPA to BCT 0 days Mon 4/15/19 Mon 4/15/19
1446 G BCT Review Period 103 edays Mon 4/15/19 Sat 7/27/19
1449 G Draft Final WPA to BCT 0 days Mon 10/28/19 Mon 10/28/19
1450 G BCT Review Period 29 edays Mon 10/28/19  Tue 11/26/19
1453 G Final WPA 1 day Mon 2/17/20 Mon 2/17/20
1456 G Radiological Removal Action Completion Summary Report 40.4 wks Fri 5/28/21 Tue 3/8/22
(RACSR) - Soil

1459 G Draft Rad RACSR to BCT 1 day Fri 11/19/21 Fri 11/19/21
1460 G BCT Review Period 45 edays Fri 11/19/21 Mon 1/3/22
1463 G Draft Final Rad RACSR to BCT 1 eday Tue 2/1/22 Wed 2/2/22
1464 G BCT Review Period 32 edays Wed 2/2/22 Sun 3/6/22
1466 G Final Rad RACSR 1 eday Mon 3/7/22 Tue 3/8/22
1467 G Finding of Suitability to Transfer (FOST) - Parcel G 40.8 wks Wed 3/9/22 Mon 12/19/22
1468 G Draft Parcel G FOST 3 mons Wed 3/9/22 Tue 5/31/22
1469 G BCT Review Period 30 edays Tue 5/31/22 Thu 6/30/22
1470 G Final Parcel G FOST 3 mons Fri 7/1/22 Thu 9/22/22
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HUNTERS POINT NAVAL SHIPYARD
FEDERAL FACILITY AGREEMENT SCHEDULE

D Parcel Task Name Duration Start Finish
1538 D/UC PARCELS D-2, UC-1, UC-2, UC-3 226.6 wks Fri 2/15/19 Tue 6/20/23
1539 D/UC  Radiological Rework 186.2 wks Fri 2/15/19 Fri 9/9/22
1540 D/UC Radiological Rework Work Plan 145.4 wks Fri 2/15/19 Mon 11/29/21
1543 D/UC Draft WP to BCT 1 day Fri 3/13/20 Fri 3/13/20
1544 D/UC BCT Review Period 45 edays Fri 3/13/20 Mon 4/27/20
1547 D/UC Draft Final WP to BCT 1day Wed5/27/20 Wed 5/27/20
1548 D/UC BCT Review Period 30 edays  Wed 5/27/20 Fri 6/26/20
1551 D/UC Final WP 0 edays Mon 6/29/20 Mon 6/29/20
1554 D/UC Radiological Removal Action Completion Summary Report (RACSR) 40.8 wks Mon 11/29/21 Fri 9/9/22
1557 D/UC Draft Rad RACSR to BCT 1 day Mon 5/23/22 Mon 5/23/22
1558 D/UC BCT Review Period 45 edays Mon 5/23/22 Thu 7/7/22
1561 D/UC Draft Final Rad RACSR to BCT 1 day Mon 8/8/22 Mon 8/8/22
1562 D/UC BCT Review Period 30 edays Mon 8/8/22 Wed 9/7/22
1564 D/UC Final Rad RACSR 1 day Fri 9/9/22 Fri 9/9/22
1565 D/UC  Finding of Suitability to Transfer (FOST) - Parcel D-2, UC-1, UC-2, UC-3 40.4 wks Mon 9/12/22 Tue 6/20/23
1566 D/UC Draft Parcel D-2, UC-1, UC-2, UC-3 FOST 3 mons Mon 9/12/22 Fri 12/2/22
1567 D/UC BCT Review Period 30 edays Fri 12/2/22 Sun 1/1/23
1568 D/UC Final Parcel D-2, UC-1, UC-2, UC-3 FOST 3 mons Mon 1/2/23 Fri 3/24/23
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